
Tentative BART Schedule

•Prepare report/tabulations of modeling results
•Send notification letter to sources on modeling 
results and “subject to BART” determination

February 2006

•Integrate information from source responses to 
information requests into modeling files
•Complete CALPUFF runs

October to December 2006

•Send out information request letters to sources 
we still need information from  
•Process met data for CALPUFF modeling 
•Begin modeling sources with complete data

September to October 2006

•EPA review of State files and correspondence 
with sources that may be subject to BART rule.
•Determine additional information needed from 
sources
•State will complete processing of surface 2001-
2003 meteorology data for CALPUFF modeling

Now to September 2006



Tentative BART Schedule (con’t)

•EPA issues letter to sources with final 
BART determination decision

October 2007

•Response to EPA’s comments on BART 
determination due

September 2007

•Letter to sources with EPA’s comments on 
BART analyses and EPA’s preliminary 
BART determination

August 2007

•BART analyses from sources dueMay 2007


